Part 1 Work Plan

	Nov	Dec	Jan	Feb	March
Buildings	Inventory		Feedback	Synthesize	Report
Economics	Interviews & Analysis		Feedback	Recommendations & Feedback	Synthesize & Report
Streetscape	Engineering & Assessment	Concept Design	Feedback	Concept Development	Synthesize & Report
Meetings	Work Gp #1 11/22	DT Bus & Chamber 12/1 CEDAC 12/12	Work Gp #2 1/11 DT Bus & Chamber 1/05 CEDAC 1/09 Forum #1 1/26	Work Gp #3 2/?? Forum #2 3/??	Work Gp #4 2/?? Forum #2 3/??

Denis Lachman - Rodney Lynch - Regina Leonard